

REAL ESTATE REGISTRATION
PROJECT - ADDITIONAL FINANCING
As of March 20, 2023

Item:	Activity #	Activity	Type	Proc. method	Fcls.	Post/Prior	Issue	Bids received	Ctr. Signed	Ctr Complete
Component A – Real Estate Registration Data Development:										
1	A.1	Public awareness, vulnerabilities and social monitoring								
2	A.1.1	Studies & implementation of VM SM methodology								
3	A.1.1.1a	VM & SM Coordinator - Social Specialist (DS)	CS	DS/IC	1	Prior			1-Jan-21	5-Feb-21
4	A.1.1.1b	Social Specialist	CS	IC	1	Post	25-Feb-21	12-Mar-21	1-Apr-21	30-Apr-21
5	A.1.1.1c	Social Specialist	CS	IC	1	Post	1-Jun-21	8-Jun-21	14-Jun-21	31-Jul-23
6	A.1.2	Data Harmonization Public Awareness Campaign								
7	A.1.2.1	Media Services (Local Radio and TV) - Phase 1	CS	CQ	1	Post	8-Jun-21	28-Jun-21	16-Aug-21	31-Jul-22
8	A.1.2.2	Media Services (Local Radio and TV) - Phase 2	CS	CQ	1	Post	29-Jun-22	15-Jul-22	19-Sep-22	31-Jul-24
9	A.1.3	Promo material								
10	A.1.3.1	Printing of promo material (brochures, flyers, posters, and other promo mat.) - Phase I	NCS	RFQ	1	Post	29-Jan-21	15-Feb-21	1-Mar-21	31-Jul-22
11	A.1.3.1B	Printing of promo material (brochures, flyers, posters, and other promo mat.) - Phase II	NCS	RFQ	1	Post	5-Nov-21	15-Nov-21	17-Nov-21	31-Dec-21
12	A.1.3.1C	Printing of promo material (brochures, flyers, posters, and other promo mat.) - Phase III, 2022	NCS	RFQ	1	Post	13-Oct-22	31-Oct-22	10-Nov-22	31-Dec-22
13	A.1.3.2	Printing of promo material (brochures, flyers, posters, and other promo mat.) - Phase IV, 2023	NCS	RFQ	1	Post	2-Oct-23	16-Oct-23	28-Nov-23	31-Dec-23
14	A.1.3.3	Printing of promo material (brochures, flyers, posters, and other promo mat.) - Phase V, 2024	NCS	RFQ	1	Post	31-Jan-24	14-Feb-24	28-Feb-24	31-Jul-24
15	A.2	Real estate registration data updating, harmonization and registration								
16	A.2.1	Establishing cadastre data for the harmonization with land register data								
17	A.2.1.1	Harmonization data on cadastre and land book								
18	A.2.1.1.1	Harmonization data on cadastre and land book - Phase 1	NCS	RFB	Multi	Post	5-Feb-21	22-Mar-21	21-Apr-21	28-Jan-22
19	A.2.1.1.2	Harmonization data on cadastre and land book - Phase 2	NCS	RFB	Multi	Post	14-Mar-22	28-Apr-22	19-May-22	28-Apr-23
20	A.2.1.2	Completion of work related to establishment of real estate cadastre								
21	A.2.1.2.1	Preparation and conversion of real estate cadastre data for handover to land registry	NCS	RFQ	1	Post	4-Oct-22	19-Oct-22	14-Nov-22	18-Apr-23
22	A.2.2	Land register data harmonization with cadastre data								
23	A.2.2.1	Updating (establishment and/or renewal) of land register data - Temp LR Assistants	CS							
24	A.2.2.1a/b	Updating (establishment and/or renewal) of land register data - Temp LR Assistants (DS, limited and open procedure)	CS	DS/IC	Multi	Prior/Post			1-Jan-21	31-Jul-24
25	A.2.2.2	Operational costs for harmonization of data (office supply, publishing costs...)								
26	A.2.2.2.1	Office supply and toners - Phase 1	G	RFQ	1	Post	11-Aug-21	30-Aug-21	2-Sep-21	30-Apr-22
27	A.2.2.2.2	Office supply and toners - Phase 2	G	RFB	1	Post	28-Jul-22	16-Aug-22	22-Aug-22	31-Jul-23
28	A.2.2.2.6	Office supply and toners - Phase 3	G	RFB	1	Post	3-Jul-23	21-Jul-23	31-Jul-23	31-Jul-24
29	A.2.2.2.3	Publishing costs (DS)	NCS	DS	Multi	Prior	15-Jan-21	25-Jan-21	4-Feb-21	31-Jul-24
30	A.2.2.2.4a/b	Delivery cost of Decisions on registrations (DS, limited and open procedure)	CS	DS/IC	Multi	Prior/Post			1-Jan-21	31-Jul-24
31	A.2.2.2.5	Delivery cost of Decisions on registrations (Two posts)	NCS	DS	2	Prior			1-Feb-21	31-Dec-21
32	A.3	Vectorization and cadastral database creation								
33	A.3.1	Vectorization and cadastral database creation (preparation for REC) - Phase 1	NCS	RFB	1	Post	2-Feb-21	19-Mar-21	21-Apr-21	3-Sep-21
34	A.3.2	Vectorization and cadastral database creation (preparation for REC) - Phase 2	NCS	RFB	1	Post	24-Sep-21	25-Oct-21	22-Nov-21	2-Aug-22
35	A.4	Quality Control								
36	A.4.1	Quality Control - Project Managers								
37	A.4.1.1	Project managers for Harmonization data on cadastre and land book - Phase 1	CS	IC	Multi	Post	26-Feb-21	17-Mar-21	21-Apr-21	1-Nov-21
38	A.4.1.2.	Project managers for Harmonization data on cadastre and land book - Phase 2	CS	IC	Multi	Post	21-Mar-22	18-Apr-22	19-May-22	30-Apr-23
39	A.4.2	Quality Control - RECDB	CS	IC	Multi	Post	25-Feb-21	12-Mar-21	1-Apr-21	31-Jul-22
Total Component A – Real Estate Registration Data Development:										

Item:	Activity #	Activity	Type	Proc. method	Pcls.	Post/Prior	Issue	Bids received	Ctr. Signed	Ctr. Complete
Component B – Real estate registration infrastructure development:										
40	B.1	Working conditions improvement								
41	B.1.1	Office purchase and modernization								
42	B.1.1.1	Architect required for civil works	CS	IC	1	Post	28-Jan-21	11-Feb-21	1-Mar-21	31-Jul-23
43	B.1.1.2	Design and supervision of renovation works								
44	B.1.1.2a	Design for renovation od CO's/LRO's	CS	CQS	1	Post	12-May-21	11-Jun-21	16-Jul-21	31-Jul-22
45	B.1.1.2b	Supervision of renovation works of CO's/LRO's	CS	CQS	1	Post	12-May-21	2-Jun-21	16-Jul-21	31-Jul-22
46	B.1.1.2c	Design for renovation od CO's/LRO's - Phase 2 (FGA Archive)	CS	CQS	1	Post	1-Sep-22	30-Sep-22	22-Dec-22	31-Jul-24
47	B.1.1.2d	Supervision of renovation works of CO's/LRO's - Phase 2 (FGA Archive)	CS	CQS	1	Post	1-Sep-22	30-Sep-22	22-Dec-22	31-Jul-24
48	B.1.1.3	Renovation of LR offices and cadastre offices								
49	B.1.1.3.1	Renovation of CO's/LRO's - Phase 1	W	RFB	1	Post	9-Nov-21	30-Nov-21	6-Jan-22	5-Jul-22
50	B.1.1.3.2	Renovation of CO's/LRO's - Phase 2 (FGA archive)	W	RFB	1	Post	2-Oct-23	1-Nov-23	1-Dec-23	31-Mar-24
51	B.1.1.4	Furniture for offices								
52	B.1.1.4.1	Furniture for offices - Phase 1	G	RFQ	1	Post	23-Dec-21	14-Jan-22	26-Jan-22	8-Jun-22
53	B.1.1.4.2	Furniture for offices - MC Sarajevo	G	RFQ	1	Post	17-Dec-21	23-Dec-21	27-Dec-21	27-Jan-22
54	B.1.1.4.3.	Furniture for FGA Archive	G	RFQ	1	Post	13-Dec-23	12-Jan-24	26-Jan-24	26-Mar-24
55	B.1.1.4.4.	Land Administration Offices - Miscellaneous	G/W	RFQ	Multi	Post	5-Oct-22	19-Oct-22	28-Oct-22	15-Dec-22
56	B.1.2	Vehicles								
57	B.1.2.1	Vehicles purchase	G	RFQ	1	Post	29-Sep-22	19-Oct-22	24-Oct-22	24-Apr-23
58	B.1.3	Surveying technology equipment								
59	B.1.3.1	Surveying technology equipment - Phase 1	G	RFB	1	Post	3-Sep-21	4-Oct-21	28-Oct-21	7-Jun-22
60	B.1.3.2	Surveying technology equipment - Phase 2	G	RFB	1	Post	6-Oct-22	17-Nov-22	28-Dec-22	1-May-23
61	B.1.3.3.	Surveying technology equipment - Phase 3	G							
62	B.2	IT-strategy implementation								
63	B.2.1	ICT technical sustainability								
64	B.2.1.1	Technical ICT Assistance for project activities	CS							
65	B.2.1.1a	Technical ICT Assistance for project activities (DS)	CS	DS	1	Prior			1-Jan-21	31-Jul-23
66	B.2.1.2	Technical Assistance for QA/QC, ICT Strategy update, others	CS	IC	Multi	Post	25-Feb-21	12-Mar-21	1-Apr-21	30-Apr-23
67	B.2.2	ICT further development and e-service								
68	B.2.2.1	Suply of equipment for the ICT system								
69	B.2.2.1.1	Suply of equipment for the ICT system - (for cadastre and land registry) - Phase 1	G	RFQ	1	Post	8-Sep-21	30-Sep-21	12-Oct-21	31-Dec-21
70	B.2.2.1.2	Suply of equipment for the ICT system (JLS Vogošća)	G	RFQ	1	Post	28-Jun-22	14-Jul-22	2-Aug-22	1-Nov-22
71	B.2.2.1.5	Suply of equipment for the ICT system - (for cadastre and land registry) - Other Phases	G	RFQ	Multi	Post	3-Oct-23	20-Oct-23	25-Oct-23	31-Jul-24
72	B.2.2.1.3	Replaceable HW components required for HW maintenance	G	RFQ	1	Post	16-Apr-21	6-May-21	27-May-21	30-Sep-22
73	B.2.2.1.4	Supply of equipment for LR and cadaster ICT systems - UPS and backup devices	G	RFQ	1	Post	8-Sep-21	29-Sep-21	11-Oct-21	9-Jan-22
74	B.2.2.4	Feasibility study of new system and software architectures with tehcnical specifications in accordance with the ICT Strategy	CS	IC/CQ	1	Post	19-Apr-21	7-May-21	15-Jul-21	15-Jun-22
75	B.2.2.5	REC and LR system further development and upgrade in accordance with the ICT Strategy	NCS	DS	1	Prior	15-Apr-23	1-May-23	15-May-23	31-Jul-24
76	B.2.2.6	Development and specification of integrated Data Model	CS	IC/CQ	1	Post	17-Feb-23	10-Mar-23	31-Mar-23	6-Oct-23
77	B.2.2.7	Cyber security policy and action plan	CS	CQS	1	Post	15-Aug-21	5-Sep-21	8-Dec-21	16-Sep-22
78	B.2.2.8	Cyber security action plan implementation	CS/G	IC/CQ	Multi	Post	3-Jul-23	17-Jul-23	31-Jul-23	14-Jan-24
79	B.3	Cadastral and land book scanning and indexing for digital archives								
80	B.3.1	Scanning, data entry and indexing of LB arhives documentation	CS	IC	Multi	Post	15-Mar-21	4-Apr-21	13-May-21	31-Dec-22
81	B.3.2	Cadastral scanning and indexing for digital archives								
82	B.3.2.1	Cadastral scanning and indexing for digital archives - Phase 1	NCS	RFB	1	Post	5-Feb-21	22-Mar-21	29-Apr-21	1-Oct-21
83	B.3.2.2	Cadastral scanning and indexing for digital archives - Phase 2	NCS	RFQ	1	Post	14-Mar-22	28-Mar-22	5-Apr-22	7-Oct-22
84	B.3.2.3.	Cadastral scanning and indexing for digital archives - Phase 3	NCS	RFQ	1	Post	22-Nov-22	8-Dec-22	15-Dec-22	14-Apr-23
85	B.3.2.4.	Cadastral scanning and indexing for digital archives - Phase 4	NCS	RFB	1	Post	17-Jun-23	1-Aug-23	31-Aug-23	7-Apr-24
86	B.3.3	Indexing of land registry data for digital archives								
87	B.3.3.1	Indexing of land registry data for digital archives - Phase 1	NCS	RFQ	1	Post	7-Jul-21	21-Jul-21	26-Jul-21	31-Jan-22

Item#	Activity #	Activity	Type	Proc. method	Pcks.	Post/Prior	Issue	Bids received	Ctr. Signed	Ctr. Complete	
Total Component B – Modernization of Working Conditions											
Component C – Policy and Institutional Development, and Project Management:											
88	C.1	Policy support									
89	C.1.1	Studies and legislation	CS								
90	C.1.1.1	Study on the financial sustainability of the real property registration system and feasibility of the completion of data harmonization	CS	CQ	1	Post	1-Apr-23	22-Apr-23	3-May-23	28-Jan-24	
91	C.1.2	Technical assistance	CS								
92	C.2	Institutional development									
93	C.2.1	Sustainability and governance									
94	C.2.1.1	FBiH Land Administration Long term strategy and developing Business plans	CS								
95	C.2.1.2	Costs for support of implementation of Land Administration Strategy and Business Plans	OC								
96	C.2.2	Marketing and public perception (note: Comp A will also provide media)									
97	C.2.2.1	Project Public Awareness Campaigne	CS	CQ	1	Post	8-Jun-21	28-Jun-21	16-Aug-21	31-Jul-22	
98	C.2.3	Capacity building and training									
99	C.2.3.1	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning		SOE	Training Plans						
100	C.2.3.1.1a	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2021	CS	CQ/IC	Multi	Post	11-Nov-21	12-Nov-21	30-Nov-21	30-Dec-21	
101	C.2.3.1.1b	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2021	TR	SOE	Training Plans						
102	C.2.3.1.2a	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning - 2022	CS	CQ/IC	Multi	Post	7-Apr-22	15-Apr-22	21-Apr-22	21-Aug-22	
103	C.2.3.1.2b	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning - 2022	TR	SOE	Training Plans						
104	C.2.3.1.3a	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning - 2023	CS	CQ/IC	Multi	Post	1-Jan-23				
105	C.2.3.1.3b	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning - 2023	TR	SOE	Training Plans						
106	C.2.3.1.4a	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning - 2024	CS	CQ/IC	Multi	Post	1-Jan-24				
107	C.2.3.1.4b	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning - 2024	TR	SOE	Training Plans						
108	C.2.3.2	Management for GA and MOJ	TR	SOE	Training Plans						
109	C.2.3.3	Study tours and workshop	TR	SOE	Training Plans						
110	C.3	Operational support									
111	C.3.1	Customer satisfaction studies									
112	C.3.1.1	Customer satisfaction study	CS	CQ	1	Post	27-Feb-23	13-Mar-23	7-Apr-23	4-Oct-23	
113	C.3.2	Project management									
114	C.3.2.1	PIU staff	CS	DS/IC	Multi	Prior/Post					
115	C.3.2.2	PIU expenses	G/OC	SOE	Various				1-Jan-21		31-Jul-24
116	C.3.2.2.1	Procurement of IT equipment for PIU	G	RFQ	1	Post	8-Apr-22	19-Apr-22	20-Apr-22	19-Aug-22	
117	C.3.2.2.1a	Procurement of IT equipment for PIU- other phases	G	RFQ	1	Post	4-Jan-24				
118	C.3.2.2.2	Office supply - Phase 1, CY 2021	G	RFQ	1	Post	18-Jun-21	30-Jun-21	15-Jul-21	14-Aug-21	
119	C.3.2.2.2a	Office supply - Phase 2, CY 2022	G	RFQ	1	Post	11-Mar-22	24-Mar-22	31-Mar-22	30-Apr-22	
120	C.3.2.2.3	Office supply - Phase 3, CY 2023	G	RFQ	1	Post	9-Feb-23	27-Feb-23	2-Mar-23	1-Apr-23	
121	C.3.2.2.3a	Office supply - Phase 4, CY 2024	G	RFQ	1	Post	1-Jan-24				
122	C.3.2.2.4	Project operating costs	OC	SOE	Various	Post	1-Jan-21			31-Jul-24	
123	C.3.2.2.5	Project Controls and QAQC	CS	IC	1	Post	9-Apr-21	16-Apr-21	19-Apr-21	31-Jul-23	
124	C.3.2.3	Interpreter									
125	C.3.2.3.1a	Interpreter (DS)	CS	DS/IC	1	Prior			1-Jan-21	31-Mar-21	
126	C.3.2.3.1b	Interpreter - Phase 1	CS	IC	1	Post	25-Feb-21	12-Mar-21	1-Apr-21	31-Jul-23	
127	C.3.2.3.2	Interpreter - Other phases	CS								
128	C.3.3	Impact evaluation									
129	C.3.3.1	Impact evaluation - phase II	CS								
Total Component C – Policy and Institutional Development, and Project Management											

Start Date: 1-Jan-21
End Date: 31-Jul-24