

Item #	Activity #	COMPONENTS / ACTIVITIES IN FBiH	Status	Type	Proc Method /Arrangement	Procurement Approach/ Competition	Evaluation method	Pcks*	Prior/Post	Issue date	Bids received date	Ctr. signed date	Ctr. Complete date	Note
1	A	Component A – Support to the Establishment of Spatial Data Infrastructure												
2	A.1	Standardized Geospatial Infrastructure Development												
3	A.1.1	SDI Data Centre												
4	A.1.1.1	Data Centre specification		CS	IC/CQS	Open, Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	4-Aug-26	21-Sep-26	26-Sep-26	25-Mar-27	
5	A.1.1.2	Procurement and installation of ICT infrastructure of the data centre		G	RFB	Open, National	Lowest Evaluated cost	1	Post	13-Apr-27	14-May-27	27-May-27	23-Dec-27	
6	A.1.2	Data standards												
7	A.1.2.1	Development of FBiH SDI data standards and model		CS	FA (RFP)	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	15-Sep-25	4-Nov-25	18-Nov-25	17-Nov-28	
8	A.1.3	SDI Digital Platform												
9	A.1.3.1	SDI Digital Platform specifications		CS	CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	15-Sep-25	31-Oct-25	5-Nov-25	4-May-26	
10	A.1.3.2	Digital Platform development		NCS	RFP/RFB	Open, National	Rated criteria	1	Post	15-Jun-26	30-Jul-26	10-Aug-26	7-Jun-27	
11	A.1.3.3	Technical training		CS	IC/CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	15-Jul-27	29-Aug-27	3-Sep-27	30-May-28	
12	A.1.4	Standardization of SDI stakeholders' Data												
13	A.1.4.1	Digitization of SDI stakeholders' Data		NCS	FA (RFB)	Open, National	Rated criteria/Lowest Evaluated cost	Multi	Post	16-Feb-26	2-Apr-26	16-Apr-26	15-Apr-29	
14	A.1.4.2	SDI data harmonization according to standards		NCS	FA (RFB)	Open, National	Rated criteria/Lowest Evaluated cost	Multi	Post	16-Feb-26	2-Apr-26	16-Apr-26	15-Apr-29	
15	A.1.5	SDI Quality Analysis and Quality Control		CS	IC/CQS	Open, Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	15-Jun-26	2-Aug-26	16-Aug-26	13-Apr-27	
16	A.2	Support for Metadata and GIS Tools												
17	A.2.1.	Creation/Migration of Metadata												
18	A.2.1.1	Support to Metadata creation for SDI stakeholders		CS	IC/CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	18-Jan-26	7-Mar-26	10-Mar-26	30-Dec-27	
19	A.2.1.2	Support to Metadata migration to SDI Digital Platform		CS	IC/CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	1-Aug-27	18-Sep-27	21-Sep-27	3-Jul-29	
20	A.2.2	Spatial Data management tools												
21	A.2.2.1	Support to SDI stakeholders to use common GIS and database tools		CS	FA (RFP)	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	1-Oct-25	16-Oct-25	19-Oct-25	18-Oct-28	
22	A.3	Integration of geospatial information e-services												
23	A.3.1	Spatial Data e-services												
24	A.3.1.1	Development of e-services for data of SDI stakeholders		NCS	FA (RFB)	Open, National	Rated criteria/Lowest Evaluated cost	Multi	Post	5-Jun-27	23-Jul-27	31-Jul-27	30-Jul-30	
25	A.3.1.2	Integration of e-services of the stakeholders on SDI Digital Platform		NCS	RFQ	Open/Limited, National	Lowest Evaluated cost	Multi	Post	7-Jul-27	24-Aug-27	1-Sep-27	14-Jul-29	
26	A.3.2	Provision of ICT equipment for FBiH SDI stakeholders												
27	A.3.2.1	Provision of ICT equipment (workstations, server equipment etc) - Phase I		G	RFQ	Open/Limited, National	Lowest Evaluated cost	1	Post	1-Oct-25	21-Oct-25	28-Oct-25	4-Oct-26	
28	A.3.2.2	Provision of ICT equipment (workstations, server equipment etc) - Other Phases		G	RFB/RFQ	Open/Limited, National	Lowest Evaluated cost	Multi	Post	2-Jul-26	6-Aug-26	19-Aug-26	31-Dec-29	
29	A.4	Cadastre and Land Registry Data Harmonization												
30	A.4.1	Establishing cadastre data for the harmonization with land register data												
31	A.4.1.1	Harmonization data on cadastre (120 k.o.)		NCS	FA (RFB)	Open, National	Rated criteria/Lowest Evaluated cost	Multi	Post	1-Oct-25	15-Nov-25	29-Nov-25	29-Nov-28	
32	A.4.2	Completion of work related to establishment of real estate cadastre												
33	A.4.2.1	Preparation and conversion of real estate cadastre data for handover to land registry (cm 30)		NCS	FA (RFB)	Open, National	Rated criteria/Lowest Evaluated cost	Multi	Post	1-Oct-25	13-Nov-25	27-Nov-25	27-Nov-28	
34	A.4.2.2	Providing support to the process of public display of cadastral data		CS	FA (RFP)	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	1-Nov-25	21-Dec-25	4-Jan-26	4-Jan-29	
35	A.4.2.3	IT Specialist in Land Administration (LA) domain	Ongoing	CS	IC	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	3-Feb-25	17-Feb-25	1-Apr-25	31-Mar-26	Contract signed with Mr.Marko Puljić
36	A.4.3	Establishment and/or renewal of land register data												
37	A.4.3.1	Temporary LR Assistants		CS	IC	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	19-Sep-25	4-Oct-25	24-Oct-25	31-Jan-30	
38	A.4.3.2	Office supplies for LR offices (all phases)		G	RFQ	Open/Limited, National	Lowest Evaluated cost	Multi	Post	13-Jan-26	30-Jan-26	10-Feb-26	31-Mar-26	
39	A.4.3.3	Local public information campaigns (all phases)		CS	FA (RFP)	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	5-Jan-26	16-Feb-26	21-Feb-26	21-Feb-29	
40	A.4.3.4	Publishing Costs		NCS	DS	Direct	Direct selection based on qualification	Multi	Prior			26-Aug-25	26-Aug-27	
41	A.4.3.5	Delivery of Decisions on registrations		CS	IC	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	19-Feb-26	6-Mar-26	26-Mar-26	31-Jan-30	
42	A.4.3.6	Cadastral scanning and indexing for digital archives (all phases)		NCS	FA (RFB)	Open, National	Rated criteria/Lowest Evaluated cost	Multi	Post	1-Oct-25	31-Oct-25	14-Nov-25	14-Nov-28	
43	A.4.3.7	Quality control support		CS	IC	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	27-Nov-25	12-Dec-25	1-Jan-26	31-Dec-26	
44	A.5	Roll-out of Land Administration Information system												
45	A.5.1	Roll-out of the upgraded Land Administration		NCS	RFB/RFP	Open/Limited, National	Rated criteria/Lowest Evaluated cost	1	Post	1-Dec-25	15-Jan-26	29-Jan-26	31-Jan-28	
46	A.6	Equipment for LA offices												
47	A.6.1	IT Equipment for LA offices - phase I		G	RFQ	Open/Limited, National	Lowest Evaluated cost	1	Post	1-Apr-26	25-Apr-26	9-May-26	7-Aug-26	
48	A.6.2	IT Equipment for LA offices - other phases		G	RFQ	Open/Limited, National	Lowest Evaluated cost	Multi	Post	1-Jul-27	25-Jul-27	8-Aug-27	6-Nov-27	
49	A.7	Surveying equipment												
50	A.7.1	Surveying equipment - Phase I		G	RFB	Open, National	Lowest Evaluated cost	1	Post	5-May-26	29-May-26	12-Jun-26	10-Sep-26	
51	A.7.2	Surveying equipment - other phases		G	RFQ	Open/Limited, National	Lowest Evaluated cost	Multi	Post	5-May-28	30-May-28	13-Jun-28	11-Sep-28	
52	B	Component B – Building Register Development												
53	B.1	Building Register establishment (phase 1)												
54	B.1.1	Building Register Data Development and Methodology												
55	B.1.1.1	Development of Methodology and Model for data collection and Building Registry establishment		CS	CQS	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	1-Sep-25	12-Oct-25	26-Oct-25	27-Oct-26	
56	B.1.1.2	Building Register IT system		NCS	RFB/RFP	Open, National	Rated criteria/Lowest Evaluated cost	1	Post	8-Mar-27	12-Apr-27	26-Apr-27	25-Apr-28	
57	B.1.1.3	Drafting specifications for Building Register IT system development		CS	CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	21-Jun-26	5-Aug-26	19-Aug-26	15-Feb-27	
58	B.1.1.4	Technical training		CS	IC	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	7-Mar-27	22-Mar-27	29-Mar-27	30-Jun-27	
59	B.2	Scaling up Building Register (phase 2)												
60	B.2.1	Data collection and Aerial based products												
61	B.2.1.1	Aerial survey based products		CS	QCBS	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	10-Apr-26	29-May-26	12-Jun-26	30-Sep-28	
62	B.2.1.2	Technical training		CS	IC/CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	6-Sep-26	21-Sep-26	5-Oct-26	5-Oct-27	
63	B.2.1.3	Field data collection		CS	QCBS/CQS	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	10-Apr-28	29-May-28	12-Jun-28	31-Dec-29	

Federation of Bosnia and Herzegovina  
Geospatial Infrastructure and Valuation Enhancement Project - GIVE Project  
Procurement Plan and Investment Plan by calendar years  
Bosnia and Herzegovina  
As of August 10, 2025

Item #	Activity #	COMPONENTS / ACTIVITIES IN FBiH	Status	Type	Proc Method /Arrangement	Procurement Approach/ Competition	Evaluation method	Pcks*	Prior/Post	Issue date	Bids received date	Ctr. signed date	Ctr. Complete date	Note
64	B.2.1.4	Data quality control and supervision		CS	IC	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	1-Oct-26	16-Oct-26	26-Oct-26	31-Dec-29	
65	B.2.2	Promotion of Building Register Activities												
66	B.2.2.1	Promotion of Building Register Activities		CS	CQS	Limited/National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	2-Apr-28	18-May-28	24-May-28	1-Jul-28	
67	B.2.2.2	Provision of promotional material		NCS	RFQ	Limited/National	Lowest Evaluated cost	Multi	Post	1-Jun-28	22-Jun-28	10-Jul-28	31-Dec-28	
68	B.3	Enabling environment for Building Register												
69	B.3.1	Procurement of ICT system equipment for Systems and data collection - all phases		G	RFB/RFQ	Open, National	Lowest Evaluated cost	Multi	Post	1-Apr-27	4-May-27	18-May-27	30-Sep-27	
70	B.3.2	Architect for civil works	Ongoing	CS	IC	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	3-Feb-25	17-Feb-25	16-Apr-25	30-Apr-26	Contract signed with Ms.Mirzana Bijedić
71	B.3.3	Improving working conditions in LSGUs		W	RFQ	Open/Limited, National	Lowest Evaluated cost	1	Post	1-Apr-26	4-May-26	17-May-26	2-Feb-27	
72	B.3.4	Furniture for FGA archive		G	RFQ	Open/Limited, National	Lowest Evaluated cost	1	Post	3-Mar-26	26-Mar-26	9-Apr-26	1-Oct-26	
73	B.3.5	Furniture for LA offices		G	RFQ	Open/Limited, National	Lowest Evaluated cost	1	Post	21-Dec-26	11-Jan-27	25-Jan-27	30-Mar-27	
74	B.3.6	Adaptation of storage space to FGA archive space	Ongoing	W	RFB	Open, National	Rated criteria	1	Post	28-Jul-25	15-Sep-25	17-Nov-25	16-Apr-26	
75	B.3.7	Supervision of works on adaptation	Ongoing	CS	CQS	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	18-Aug-25	2-Oct-25	2-Oct-25	2-Oct-26	The first procedure advertised on July 11, 2025, was cancelled due to unsuccessful bidding on August 7, 2025.
76	C	Component C – Real Estate Valuation												
77	C.1	Sales Price Register system improvement												
78	C.1.1	Sales Price Register system upgrade		NCS	RFB/RFP	Open/Limited, National	Rated criteria/Lowest Evaluated cost	1	Post	1-Feb-27	15-Mar-27	29-Mar-27	24-Nov-27	
79	C.2	Real estate valuation system development												
80	C.2.1	Methodology and Models												
81	C.2.1.1	Mass valuation Standards and Methodology development		CS	IC/CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	1-Feb-27	3-Mar-27	17-Mar-27	14-Jan-28	
82	C.2.1.2	Mass Valuation Models consultations, testing and calibration in selected pilot locations		CS	IC/CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	25-Oct-27	12-Dec-27	26-Dec-27	25-Dec-28	
83	C.2.2	Mass Real Estate Valuation Information System Development												
84	C.2.2.1	Development of ISAM and Register of Valuation Models		NCS	RFB/RFP	Open, National	Rated criteria	1	Post	30-Jun-26	9-Aug-26	22-Aug-26	22-Aug-27	
85	C.2.2.2	Specification and Technical Design for CAMA engine and Valuation Register		CS	CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and	1	Post	30-Mar-27	17-May-27	31-May-27	27-Nov-27	
86	C.2.2.3	Development of the CAMA engine and Valuation Register		NCS	RFB/RFP	Open, National	Rated criteria/Lowest evaluated cost	1	Post	15-Nov-27	25-Dec-27	8-Jan-28	1-Jul-29	
87	C.2.2.4	Mass valuation Web portal development		NCS	RFB	Open, National	Rated criteria/Lowest evaluated cost	1	Post	3-Jan-29	4-Feb-29	12-Feb-29	30-Sep-28	
88	C.2.2.5	Procurement of ICT equipment for the functioning of IT systems - all phases		G	RFB/RFQ	Open/Limited, National	Lowest Evaluated cost	Multi	Post	15-Nov-26	16-Dec-26	30-Dec-26	4-Apr-27	
89	C.2.2.6	Technical consulting services		CS	IC/CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	30-May-27	17-Jul-27	31-Jul-27	27-Jan-28	
90	D	Component D – Capacity building and project management												
91	D.1	Institutional development, sustainability and policy implementation												
92	D.1.1	Policy implementation Support for the SDI												
93	D.1.1.1	Studies and legal framework for the SDI		CS	IC/CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	22-Jan-28	6-Feb-28	20-Feb-28	18-Aug-28	
94	D.1.1.2	SDI Business Plan		CS	CQS	Open/Limited, National	Strength and Weakness	1	Post	22-Jan-27	11-Mar-27	25-Mar-27	31-Dec-27	
95	D.1.1.3	Technical support for SDI		CS	IC	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	5-Jul-26	12-Jul-26	26-Jul-26	22-Jan-27	
96	D.1.2	Implementation Support for the Real Estate Valuation												
97	D.1.2.1	Study on sustainability of the Real Estate Valuation System		CS	CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	7-Mar-29	24-Apr-29	8-May-29	5-Nov-29	
98	D.1.2.2	Implementation support for the Study on Real Estate Valuation		OC	-	-	SOE	Multi	Post	7-Mar-29	24-Apr-29	8-May-29	5-Nov-29	
99	D.1.3	SDI Sustainability												
100	D.1.3.1	Development of SDI implementing documents		CS	CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	12-Jan-27	1-Mar-27	15-Mar-27	13-Jun-27	
101	D.1.3.2	SDI promotional activities		OC	-	-	SOE	Multi	Post	1-Jan-26			31-Jan-30	
102	D.2	Capacity Building and Awareness Raising												
103	D.2.1	SDI Capacity Building												
104	D.2.1.1	SDI bodies: the Council and working groups		OC/CS/TR	-	-	SOE	Multi	Post	1-Jan-26			31-Jan-30	
105	D.2.1.2	SDI stakeholders		OC/CS/TR	-	-	SOE	Multi	Post	1-Jan-26			31-Jan-30	
106	D.2.1.3	FGA SDI management and staff		OC/CS/TR	-	-	SOE	Multi	Post	1-Jan-26			31-Jan-30	
107	D.2.1.4	SDI Study trips and workshops	Ongoing	OC/CS/TR	-	-	SOE	Multi	Post	1-May-25			31-Dec-29	
108	D.2.2	Real Estate Valuation Capacity Building												
109	D.2.2.1	Real estate registration and valuation institutions (FGA, LSGU, TA)		OC/CS/TR	-	-	SOE	Multi	Post	1-Jan-26			31-Jan-30	
110	D.2.2.2	FGA Real Estate Valuation management and staff		OC/CS/TR	-	-	SOE	Multi	Post	1-Jan-26			31-Dec-29	
111	D.2.2.3	Real Estate Valuation Study trips and workshops		OC/CS/TR	-	-	SOE	Multi	Post	1-Jan-26			31-Dec-29	
112	D.2.3	Awareness Raising and Beneficiaries relations												
113	D.2.3.1	Awareness raising campaign and promotion of SDI benefits (all phases)		CS	CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	10-Jul-26	27-Aug-26	1-Sep-26	31-Dec-26	
114	D.2.3.2	Public awareness campaign on GIVE project activities (all phases)		CS	CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	12-Oct-26	29-Nov-26	4-Dec-26	31-Dec-26	
115	D.2.3.3	Research/surveys to determine the level of awareness/knowledge of the benefits of establishing an SDI (all phases)		CS	CQS	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	30-Oct-26	9-Dec-26	12-Dec-26	30-Apr-27	
116	D.2.3.4	Social and Environmental Specialist	Ongoing	CS	IC	Open/Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	3-Feb-25	17-Feb-25	16-Apr-25	30-Apr-26	Contract signed with Ms. Svyetlana Papac
117	D.2.4	GIVE Promotional Material												
118	D.2.4.1	GIVE Promotional Material - Phase I		NCS	RFQ	Limited, National	Lowest Evaluated cost	1	Post	10-Mar-26	31-Mar-26	13-Apr-26	12-Jun-26	
119	D.2.4.2	GIVE Promotional Material - Other phases		NCS	RFQ	Limited, National	Lowest Evaluated cost	Multi	Post					
120	D.2.5	GIVE project visual identity		NCS	RFQ	Open/Limited, National	Lowest Evaluated cost	1	Post	15-Sep-25	2-Oct-25	15-Oct-25	13-Jan-26	
121	D.3	Project management												
122	D.3.1	PIU Staff												
123	D.3.1.1.	Engagement of IC for GIVE PIU	Ongoing	CS	IC	Open, National	Comparison of qualifications based on CVs, Strength and Weakness	Multi	Post	3-Feb-25	28-Feb-25	01-Apr-25	31-Mar-26	The contracts are listed in separate sheet.
124	D.3.2.	Project implementation costs												
125	D.3.2.1	Project Operating Cost	Ongoing	OC	-	-	POC	Multi	Post	27-Mar-25			31-Jan-30	
126	D.3.2.1.1	Postal Service (OC)	Ongoing	OC/NCS	-	-	POC	1	Post			28-Jul-25	28-Jul-27	Contract sgn. with JP BH Pošte doo No.BA-GIVE-96760-BA-FBiH-G-DC-25-D.3.2.1.1
127	D.3.2.2	Procurement of IT equipment (all phases)		G	RFQ	Limited, National	Lowest Evaluated cost	Multi	Post	1-Sep-25	21-Sep-25	5-Oct-25	30-May-26	
128	D.3.2.3	Office supply (all phases)												
129	D.3.2.3.1	Office supply - Phase I	Ongoing	G	RFQ	Limited, National	Lowest Evaluated cost	1	Post	9-Jul-25	24-Jul-25	11-Aug-25	10-Oct-25	Contract sgn with Cro Box doo No.BA-GIVE-96760-BA-FBiH-G-RFQ-25-D.3.2.3.1
130	D.3.2.3.2	Office supply - Other phases		G	RFQ	Limited, National	Lowest Evaluated cost	Multi	Post	9-Feb-26	6-Mar-26	20-Mar-26	19-May-26	

Item #	Activity #	COMPONENTS / ACTIVITIES IN FBiH	Status	Type	Proc Method /Arrangement	Procurement Approach/ Competition	Evaluation method	Pcks*	Prior/Post	Issue date	Bids received date	Ctr. signed date	Ctr. Complete date	Note
<i>I31</i>	D.3.2.4	Office Business Management System	Ongoing	G	DS	Direct	Direct selection based on qualification	1	Post	18-Apr-25	22-Apr-25	23-Apr-25	28-Apr-26	Contract signed with ORKA d.o.o. No.BA-GIVE-96760-BA-FBiH-GO-DIR-25-D.3.2.4
<i>I32</i>	D.3.3.	Translation services												
<i>I33</i>	D.3.3.1	Interpreter	Ongoing	CS	IC	Limited, National	Comparison of qualifications based on CVs, Strength and Weakness	1	Post	5-Jun-25	16-Jun-25	18-Jun-25	30-Jul-27	Contract signed with CONTEXT O.D. Vl. Aida Spahić