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1 A.1 Public awareness, vulnerabilities and social monitoring
2 A.1.1 Studies
3 A.1.1.1 Vulnerability Mapping and Social Monitoring Methodology (6 CM) Completed CS CQ 1 Prior 10-Dec-13 26-Feb-14 7-Apr-14 14-Aug-14

4 A.1.1.2 Implementation of  VM/SM Methodology  / Vulnerability Mapping and Social Monitoring Coordinator Implementation CS SS 1 Post 01-Apr-15 15-Apr-15 07-Sep-15 31-Jan-20

5 A.1.2 Data Harmonization Public Awareness Campaign
6 A.1.2.1 Printing of promo material (brochures, flayers, posters, and other promo mat.) - Phase 1 Completed NCS SH 1 Prior 21-Oct-14 30-Oct-14 21-Nov-14 20-Nov-16

7 A.1.2.2 Media Services (Local Radio and TV) - Phase 1 Completed CS CQ 1 Post 8-Apr-15 29-May-15 3-Aug-15 30-Sep-17

8 A.1.2.3 Printing of promo material (brochures, flayers, posters, and other promo mat.) - Phase 2 Completed NCS SH 1 Post 1-Aug-16 22-Aug-16 31-Aug-16 31-Aug-18

9 A.1.2.4 Media Services (Local Radio and TV) - Phase 2 Implementation CS CQ 1 Post 15-May-17 31-May-17 15-Aug-17 30-Jun-19

10 A.1.2.5 Media Services (Local Radio and TV) - Phase 3 Preparation CS CQ 1 Post 1-May-19 31-May-19 30-Jun-19 1-Jan-20
11 A.1.2.6 Printing of promo material (brochures, flayers, posters, and other promo mat.) - Phase 3 Implementation NCS SH 1 Post 18-Jul-18 1-Aug-18 30-Aug-18 10-Jan-20
12 A.2  Real estate registration data updating, harmonization and registration 
13 A.2.1 Establishing cadastre data for the harmonization with land register data
14 A.2.1.1 Harmonization data on cadastre and land book 
15 A.2.1.1.1 Harmonization data on cadastre and land book  - Phase 1 (7 CM) Completed NCS NCB 3 Prior 26-May-14 24-Jun-14 8-Oct-14 8-Apr-15

Completed 26-May-14 24-Jun-14 8-Oct-14 8-Apr-15

Completed 26-May-14 24-Jun-14 8-Oct-14 8-Jun-15
16 A.2.1.1.2 Harmonization data on cadastre and land book  - Phase 2 (7 CM) Completed NCS NCB 1 Prior 13-Nov-14 15-Dec-14 30-Jan-15 23-Aug-15
17 A.2.1.1.3 Harmonization data on cadastre and land book  - Phase 3 (9 CM) Completed NCS NCB 1 Post 2-Apr-15 5-May-15 4-Jun-15 22-Feb-16
18 A.2.1.1.4 Harmonization data on cadastre and land book  - Phase 4 (29 CM) Completed NCS NCB 3 Post 15-Jul-15 21-Aug-15 23-Nov-15 23-Jul-16

Completed 15-Jul-15 21-Aug-15 23-Nov-15 6-Aug-16

Completed 15-Jul-15 21-Aug-15 23-Nov-15 23-Jan-17
19 A.2.1.1.5 Harmonization data on cadastre and land book  - Phase 5 (37 CM) Completed NCS NCB 3 Post 17-Mar-16 18-Apr-16 6-Jun-16 6-May-17

Completed 17-Mar-16 18-Apr-16 6-Jun-16 6-Jan-17

Completed 17-Mar-16 18-Apr-16 6-Jun-16 21-Mar-17
20 A.2.1.1.6 Harmonization data on cadastre and land book  - Phase 6 (50 CM) Completed NCS NCB 3 Post 24-Nov-16 27-Dec-16 23-Jan-17 22-Aug-17

Completed 24-Nov-16 27-Dec-16 23-Jan-17 31-Mar-18

Completed 24-Nov-16 27-Dec-16 23-Jan-17 22-Sep-17
21 A.2.1.1.7 Harmonization data on cadastre and land book  - Phase 7 (43 CM) Completed NCS NCB 3 Post 8-Jun-17 6-Jul-17 18-Jul-17 28-Feb-18

Completed 8-Jun-17 6-Jul-17 18-Jul-17 28-Feb-18

Completed 8-Jun-17 6-Jul-17 18-Jul-17 15-Mar-18
22 A.2.1.1.8 Harmonization data on cadastre and land book  - Phase 8 (40 CM) Completed NCS NCB 3 Post 13-Dec-17 11-Jan-18 12-Feb-18 25-Oct-18

Completed 13-Dec-17 11-Jan-18 12-Feb-18 10-Oct-18

Completed 10-Feb-18 12-Mar-18 20-Mar-18 10-Oct-18

23 A.2.1.2
Completion of work related to establishment of real estate cadastre commenced in accordance with the Law 
on survey and real estate cadastre from 1984.

NCS

24 A.2.1.2.1 Preparation of real estate cadastre data for handover to land registry - Phase 1 (8 CM) Completed NCS NCB 1 Post 1-Dec-16 4-Jan-17 6-Feb-17 6-Aug-17

25 A.2.1.2.2 Conversion - Entry of Real Estate Cadastre Data in Land Registry Database  - Phase 1 (33 CM) Completed NCS CQ/NCB Multi Post 10-Jun-17 10-Jul-17 21-Jul-17 28-Feb-18

26 A.2.1.2.3 Preparation of real estate cadastre data for handover to land registry - Phase 2 Preparation NCS NCB 1 Post 1-Apr-19 1-May-19 31-May-19 28-Sep-19

27 A.2.1.2.4 Conversion - Entry of Real Estate Cadastre Data in Land Registry Database  - Phase 2 Preparation NCS NCB Multi Post 1-Aug-19 31-Aug-19 30-Sep-19 29-Dec-19

28 A.2.1.3 Establishment of the Real Estate Cadastre (survey completed by 1991) NCS NCB Multi Post
29 A.2.2 Land register data harmonization with cadastre data
30 A.2.2.1 Updating (establishment and/or renewal) of land registry 

31 A2.2.1.1 Updating (establishment and/or renewal) of land registry - year 2014 (6 courts) Completed CS IC Multi Post 25-Apr-14 5-Jun-14 1-Jul-14 30-Jun-17

32 A2.2.1.2 Updating (establishment and/or renewal) of land registry - year 2015 Implementation CS IC Multi Post 15-Nov-14 15-Jan-15 1-Apr-15 31-Jan-20

33 A2.2.1.3 Updating (establishment and/or renewal) of land registry - year 2016-2020 Implementation CS IC Multi Post 12-Jun-16 27-Jul-16 5-Sep-16 31-Jan-20

34 A.2.2.2 Operational costs for harmonization of data (office supply, publishing costs...)
35 A.2.2.2.1 Office supply - year 2014, 6 courts Completed G SH 1 Post 1-Apr-14 8-Apr-14 14-Apr-14 5-May-14
36 A.2.2.2.2 Office supply - year 2015, Phase 1 Completed G SH 1 Post 10-Dec-14 19-Dec-14 14-Jan-15 31-Dec-16
37 A.2.2.2.2b Office supply - toners for LRO's Completed G SH 1 Post 10-Jul-15 24-Jul-15 6-Aug-15 15-Aug-17
38 A.2.2.2.3 Office supply - Phase 2 Completed G SH 1 Post 2-Aug-16 22-Aug-16 29-Aug-16 29-Aug-17

39 A.2.2.2.4 Publishing costs - year 2015-2016 Implementation G DC Multi Prior 15-Apr-15 1-May-15 18-May-15 31-Jan-20

40 A.2.2.2.5 Office supply and toners 2017-Phase 3 Completed G SH 1 Post 14-Aug-17 28-Aug-17 4-Sep-17 4-Jul-18
41 A.2.2.2.8 Office supply and toners 2018-Phase 4 Completed G SH 1 Post 30-Mar-18 9-Apr-18 17-Apr-18 17-Apr-19
42 A.2.2.2.10 Office supply and toners 2019-Phase 5 Implementation G SH 1 Post 4-Feb-19 20-Feb-19 7-Mar-19 2-Nov-19
43 A.2.2.2.9 Office supply and toners 2020-Phase 6 Preparation G SH 1 Post 1-Jul-19 16-Jul-19 31-Jul-19 28-Dec-19

44 A.2.2.2.7 Delivery cost of Decisions on registrations - year 2017-2020 Implementation G/CS DC/IC Multi Prior/Post 31-Jan-17 15-Feb-17 20-Mar-17 31-Jan-20

45 A.2.2.2.6 Delivery cost of Decisions on registrations (Two post) Preparation G DC 2 Post 1-Jan-19 6-Jan-19 11-Jan-19 31-Jan-20
46 A.3 Vectorization and cadastral database creation 
47 A.3.1 Vectorization and cadastral database creation - Phase 1 Completed NCS NCB 2 Prior 26-May-14 24-Jun-14 9-Sep-14 26-Jan-15

Completed 9-Dec-14

48 A.3.2 Vectorization and cadastral database creation - Phase 2 Completed NCS NCB 1 Post 1-Feb-16 1-Mar-16 31-Mar-16 31-Aug-16

49 A.3.3 Vectorization and cadastral database creation - Phase 3 Completed NCS NCB 1 Post 6-Jul-17 4-Aug-17 16-Aug-17 29-Mar-18
50 A.3.4 Vectorization and cadastral database creation - Phase 4 Completed NCS NCB 1 Post 23-Aug-18 24-Sep-18 3-Oct-18 21-Jan-19
51 A.3.5 Vectorization and cadastral database creation - Phase 5 Publishing NCS NCB 1 Post 3-Jun-19 5-Jul-19 4-Aug-19 31-Jan-20
52 A.4 Quality Control 
53 A.4.1 Quality Control - Project Managers
54 Project Manager Gradačac and Goražde Completed CS IC 2 Post 21-Jan-15 2-Feb-15 15-Feb-15 15-Sep-15

Completed 

55
A4.1.3/   A4.1.4/    
A4.1.5

Project managers for Harmonization data on cadastre and land book  - Phase 3 and 4 Completed CS IC 11 Post 4-May-15 15-May-15 8-Jun-15 21-Jul-16

FBiH RERP PROCUREMENT PLAN 24.06.2019.

Component A – Real Estate Registration Data Development:

A4.1.1/A4.1.2
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Component A – Real Estate Registration Data Development:
56 A4.1.7 Project managers for Harmonization data on cadastre and land book  - Phase 5 Completed CS IC 9 Post 15-Mar-16 21-Apr-16 15-May-16 22-Jan-17

57 A4.1.8 Project managers for Harmonization data on cadastre and land book  - Phase 6 Completed CS IC 11 Post 9-Nov-16 9-Dec-16 17-Jan-17 16-Aug-17

58 A4.1.9 Project managers for Harmonization data on cadastre and land book  - Phase 7 Completed CS IC 12 Post 29-May-17 19-Jun-17 20-Jul-17 23-Feb-18

59 A4.1.10 Project managers for Harmonization data on cadastre and land book  - Phase 8 Completed CS IC 11 Post29-Dec-17 22-Jan-19 20-Feb-18 23-Nov-18

60 A.4.2 Quality Control CS IC Multi Post 1-Jan-20

61 B.1 Working conditions improvement
62 B.1.1 Office purchase and modernization
63 B.1.1.1 Architect required for civil works Completed CS IC 1 Prior 1-Jul-14 15-Jul-14 21-Jul-14 31-Jul-15

64 B.1.1.1a Architect required for civil works Completed CS IC 1 Post 1-Apr-16 19-Apr-16 12-May-16 30-Nov-17

65 B.1.1.2a Design for renovation od CO's/LRO's Completed CS CQ 1 Post 24-Dec-14 25-Mar-15 28-Apr-15 31-May-16
66 B.1.1.2b Supervision of renovation works of CO's/LRO's Completed CS CQ 1 Post 24-Dec-14 25-Mar-15 28-Apr-15 30-May-17
67 B.1.1.3 Renovation of LR offices (4), cadastre offices (15) and FGA office 
68 B.1.1.3.1 Renovation of LR office Gračanica Completed W NCB 1 Prior 5-Jan-15 23-Jan-15 3-Mar-15 15-Apr-15
69 B.1.1.3.2 Renovation of CO's/LRO's - Phase 1 Completed W NCB 1 Post 16-Dec-15 21-Jan-16 10-Mar-16 10-Sep-16

70 B.1.1.3.3 Renovation of CO's/LRO's - Phase 2 Completed W NCB 1 Post 3-Aug-16 9-Sep-16 26-Sep-16 20-May-17

71 B.1.1.3.4 Renovation FGA office (Technikal Protection)- Phase 3 Completed G SH 1 Post 12-May-17 26-May-17 1-Jun-17 1-Jul-17

72 B.1.1.3.5 Cutting down and hauling away of a tree Completed NCS DC 1 Post 10-Jun-17 28-Jun-17 24-Jul-17 14-Aug-17

73 B.1.1.3.6 Relocating the equipment and arranging in office of new building  FGA Completed NCS SH 1 Post 24-Jul-17 31-Jul-17 2-Aug-17 17-Aug-17

74 B.1.1.4 Furniture for offices
75 B.1.1.4.1 Furniture for FGA Completed G SH 1 Prior 12-Mar-14 26-Mar-14 7-Apr-14 1-May-14
76 B.1.1.4.2 Furniture for LR offices Gračanica and Tešanj Completed G SH 1 Prior 22-Jan-15 5-Feb-15 31-Mar-15 30-Apr-15
77 B.1.1.4.3 Furniture for offices - Phase 1 LRO - Velika Kladuša i Bihać Completed G SH 1 Post 15-Oct-15 1-Nov-15 15-Nov-15 1-Jan-16
78 B1.1.4.4 Archive racks for the FGU Completed G SH 1 Prior 29-Oct-14 5-Nov-14 24-Nov-14 23-Jan-15
79 B.1.1.4.5 Furniture for offices - Phase 2 Completed G SH 1 Post 19-Apr-16 28-Apr-16 5-May-16 5-Aug-16
80 B.1.1.4.6 Furniture for offices - Phase 3 Completed G SH 1 Post 10-May-16 26-May-16 6-Jun-16 6-Aug-16
81 B.1.1.4.7 Furniture for offices - Phase 4 Completed G SH 1 Post 2-Dec-16 12-Dec-16 19-Dec-16 19-Jan-17
82 B.1.1.4.8 Furniture for offices - Phase 5 Completed G SH 1 Post 7-Nov-17 17-Nov-17 22-Dec-17 20-Feb-18
83 B.1.1.4.9 Furniture for offices - Phase 6 Completed G SH 1 Post 7-Nov-18 29-Nov-18 11-Dec-18 10-Jan-19
84 B.1.1.4.10 Furniture for offices - Phase 7 Preparation G SH 1 Post 1-Mar-19 22-Mar-19 6-Apr-19 21-May-19
85 B.1.2 Vehicles
86 B.1.2.1 Vehicles - Phase 1 Completed G SH 1 Prior 10-Mar-14 24-Mar-14 14-Apr-14 14-Jun-14
87 B.1.2.2 Vehicles - Phase 2 Completed G SH 1 Prior 29-Dec-14 14-Jan-15 23-Jan-15 23-Mar-15
88 B.1.2.3 Vehicles - Phase 3 Implementation G SH 1 Post 23-May-19 10-Jun-19 20-Jun-19 19-Aug-19
89 B.1.3 Surveying technology equipment

Completed 15-May-14 26-Jun-14 25-Sep-14 27-Oct-14

Completed

Completed G Post 1-Nov-15 15-Dec-15 15-Jan-16 15-Apr-16

Completed G

Completed G Post 3-Oct-16 3-Nov-16 22-Nov-16 22-Jan-17

Completed G Post 3-Oct-16 3-Nov-16 22-Nov-16 22-Jan-17

Completed G Post 5-Dec-17 3-Jan-18 26-Jan-18 27-Mar-18

Completed G Post 5-Dec-17 3-Jan-18 26-Jan-18 27-Mar-18

Completed G Post 27-Sep-18 29-Oct-18 19-Nov-18 14-Jan-19

Completed G Post 27-Sep-18 29-Oct-18 19-Nov-18 14-Jan-19

Preparation G Post 1-Jun-19 1-Jul-19 31-Jul-19 25-Sep-19

Preparation
96 B.2 IT-strategy implementation 
97 B.2.1 ICT technical sustainability
98 B.2.1.1 Technical Assistance for QA/QC, ICT Strategy update, others 
99 B.2.1.1.1 Technical Assistance for QA/QC - Phase 1 Implementation CS IC 1 Post 15-Jul-14 15-Jul-14 1-Aug-14 31-Jan-20
100 B.2.1.1.2 Technical Assistance for QA/QC - Phase 2 CS CQ/IC Multi Post 1-Jan-19

101 B.2.1.2 Suplly of equipment for the ICT system

102 B.2.1.2.1 Suplly of equipment for the ICT system (land registry offices Jajce, Široki Brijeg, Tešanj and Gračanica) Completed G SH 1 Prior 29-Dec-14 15-Jan-15 10-Feb-15 25-Mar-15

103 B.2.1.2.2 Suplly of equipment for the ICT system (for cadastre and land registry) Phase 1 Completed G ICB 1 Prior 16-Jan-15 3-Mar-15 15-Apr-15 15-Jul-15
104 B.2.1.2.3 Suplly of equipment for the ICT system - Phase 2 Completed G NCB/SH 1 Post 10-May-16 17-May-16 24-May-16 17-Aug-16
105 B.2.1.2.7 Suplly of equipment for the ICT system - Phase 3 Completed G NCB/SH 1 Post 19-Dec-17 9-Jan-18 18-Jan-18 4-Mar-18
106 B.2.1.2.8 Suplly of equipment for the ICT system - Phase 4 Completed G NCB/SH 1 Post 8-Aug-18 28-Aug-18 3-Sep-18 18-Oct-18
107 B.2.1.2.9 Suplly of equipment for the ICT system - Phase 5 Publishing G ICB 1 Post 20-May-19 4-Jul-19 3-Aug-19 12-Oct-19
108 B.2.1.2.10 Suplly of equipment for the ICT system - Phase 6 G SH 1 Post 10-Jul-19 30-Jul-19 14-Aug-19 28-Sep-19
109 B.2.1.2.4 Replaceable HW components required for HW maintenance - Phase 1 Implementation G SH 1 Post 6-Jun-16 16-Jun-16 27-Jun-16 27-Jun-19
110 B.2.1.2.6 Replaceable HW components required for HW maintenance - Phase 2 Preparation G SH 1 Post 1-May-19 31-May-19 15-Jun-19 31-Jan-20
111 B.2.1.2.5 Server for cadastre Office in Olovo Completed G SH 1 Prior 29-May-14 30-May-14 30-May-14 6-Jun-14
112 B.2.1.3 Supply of ORACLE licenses for the REC system 
113 B.2.1.3.1 Supply of ORACLE licenses for the REC system - Phase 1 Completed G SH 1 Prior 15-Dec-14 24-Dec-14 10-Feb-15 5-Mar-15
114 B.2.1.3.2 Supply of ORACLE licenses for the REC system (Software Update License & Support) - Phase 2 Implementation NCS DC 1 Prior 15-Jan-16 30-Jan-16 18-Feb-16 31-Jan-20

115 B.2.1.3.3
Supply of ORACLE licenses for the REC system (New Licenses and Software Update License & Support) - 
Phase 3

G SH 1 Post

116 B.2.1.3.5 Supply of antivirus licenses for the FGU and LR system (140 New licenses) Completed G  DC 1 Post 23-Jun-17 10-Jul-17 16-Aug-17 15-Sep-17
117 B.2.1.4 Communication infrastructure improvement

NCB

NCB

B.1.3.190

Surveying technology equipment - year 2015

B.1.3.3

Component B – Real estate registration infrastructure development: 

ICB Prior

Total Component A – Real Estate Registration Data Development:

Surveying technology equipment - year 2017

B.1.3.695

G 2Surveying technology equipment - Phase 1

91

NCB 2Surveying technology equipment - year 2018

93

94

NCBSurveying technology equipment - year 2019

B.1.3.5

2

2

Surveying technology equipment - year 201692 2

NCB

B.1.3.2

B.1.3.4

2
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Component A – Real Estate Registration Data Development:118 B.2.1.4.1 Communication infrastructure improvement (LAN/MAN/WAN) - Phase 1 Preparation G SH Multi Post 1-Jan-20
119 B.2.1.4.3 Costs of links for LR System Completed NCS DC 1 Prior 15-Nov-14 15-Dec-14 1-Feb-15 15-May-19
120 B.2.1.4.4 Costs of links for LR System - Phase 2 NCS DC 1 Post 25-Apr-19 30-Apr-19 15-May-19 14-May-20
121 B.2.1.5 Maintenance costs of e-grunt software and hardware (included instalation of new licences) 
122 B.2.1.5.1 Maintenance costs of e-grunt software and hardware (included instalation of new licences) - Phase 1 Completed NCS NCB 1 Post 1-Jul-14 25-Jul-14 1-Sep-14 1-Sep-17
123 B.2.1.5.2 Maintenance costs of e-grunt software and hardware (included instalation of new licences) - Phase 2 Implementation NCS DC 1 Post 9-Nov-17 10-Nov-17 10-Nov-17 31-Jul-19
123 B2.1.5.3 Installation of e-grunt software in courts Banovici, Lukavac, Jajce Completed NCS DC 1 Prior 19-Mar-14 26-Mar-14 9-Apr-14 30-Apr-14
124 B.2.2 ICT further development and e-service
125 B.2.2.1 REC system further development, incl. e-services 
126 B.2.2.1.1  IT strategy for land registry and cadastre (2018-2028) Implementation CS IC Multi Post 24-Apr-18 7-May-18 9-Jul-18 29-Mar-19
127 B.2.2.1.2 Upgrade systema katastar.ba Preparation NCS NCB 1 Post 1-Feb-19 3-Mar-19 2-Apr-19 29-Sep-19
128 B.2.2.1.3 Upgrade systema e-grunt Preparation NCS NCB 1 Post 1-Feb-19 3-Mar-19 2-Apr-19 29-Sep-19
129 B.3 Cadastral and land book scanning and indexing for digital archives 
130 B.3.1 Land book scanning and indexing for digital archives Completed NCS NCB 1 Post 20-Mar-18 20-Apr-18 15-May-18 28-Feb-19
131 B.3.1.1 Scanning, data entry and indexing of LB arhives documentation (Municipality Court Visoko) Implementation CS IC Multi Post 1-Apr-19 19-Apr-19 24-May-19 31-Jan-20
132 B.3.1.2 Land book scanning and indexing for digital archives Implementation NCS NCB 1 Post 4-Mar-19 5-Apr-19 30-Apr-19 16-Nov-19

Implementation 1 4-Mar-19 5-Apr-19 30-Apr-19 16-Nov-19
133 B.3.2 Cadastral scanning and indexing for digital archives Completed NCS NCB 1 Post 8-Aug-18 10-Sep-18 24-Sep-18 3-Mar-19
134 B.3.2.1 Cadastral scanning and indexing for digital archives (Year 2019.) Preparation NCS NCB 1 Post 1-Feb-19 3-Mar-19 2-Apr-19 31-Jul-19
135 B.3.3 Digitalization of land registry folios
136 B.3.3.1 Digitalization of land registry folios (Lukavac) Completed CS IC 13 Post 25-Apr-14 15-May-14 1-Jul-14 31-Oct-14
137 B.3.3.2 Digitalization of land registry folios (Jajce, Tuzla i Čapljina) Completed CS IC 24 Post 20-Dec-14 5-Jan-15 1-Feb-15 31-Dec-15

138 B.3.3.3 Digitalization of Book of deposit contract- year 2017 Completed CS IC 3 Post 1-Feb-17 15-Feb-17 17-Apr-17 17-Apr-18

139 C.1 Policy support
140 C.1.1 Studies and legislation CS IC Multi Post 1-Jan-19
141 C.1.2 Technical assistance CS IC/CQ Multi Post 1-Jan-19
142 C.2 Institutional development
143 C.2.1 Sustainability and governance CS/OC
144 C.2.1.1 Updating and developing Business plans CS CQ/IC 1 Post

145 C.2.1.2 Implementing costs OC SOE Various Post 1-Jan-19
146 C.2.2 Marketing and public perception (note:  Comp A will also provide media) CS

147 C.2.2.1 Project Public Awareness Campaigne, Phase 1 Completed CS CQ 1 Post 8-Apr-15 29-May-15 3-Aug-15 30-Sep-17

148 C.2.2.2 Project Public Awareness Campaigne, Phase 2 - Implementation CS CQ 1 Post 15-May-17 31-May-17 15-Aug-17 30-Jun-19

149 C.2.3 Capacity building and training TR
150 C.2.3.1 Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning TR SOE
151 C.2.3.1.1 Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2014 TR SOE
152 C.2.3.1.2 Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2015 Completed TR SOE
153 C.2.3.1.3 Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2016 Completed CS CQ/IC 1 Post 1-Feb-16 1-Mar-16 8-Aug-16 8-May-17
154 C.2.3.1.3a Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2016 Completed TR SOE
155 C.2.3.1.4 Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2017-2018 Completed CS CQ/IC 6 Post 3-May-18 18-May-18 21-May-18 31-Dec-18
156 C.2.3.1.4a Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2017-2018 Completed TR SOE
157 C.2.3.1.5 Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2019-2020 Implementation CS CQ/IC 1 Post 10-May-19 31-May-19 11-Jun-19 17-Aug-19
158 C.2.3.1.5a Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2019-2020 Implementation TR SOE
157 C.2.3.2 Management for GA and MOJ TR SOE
158 C.2.3.3 Study tours and workshop TR SOE
159 C.3 Operational support
160 C.3.1 Customer satisfaction studies
161 C3.1.1 Customer satisfaction study 1 Completed CS CQ 1 Prior 6-Nov-14 12-Jan-15 1-Apr-15 31-Aug-15
162 C3.1.2 Customer satisfaction studies 2 Implementation CS CQ/IC 1 Post 25-Mar-19 17-May-19 10-Jun-19 14-Oct-19
163 C.3.2 Impact evaluation
164 C.3.2.1 Impact evaluation - Phase 1 Completed CS CQ 1 Prior 30-Dec-13 12-Feb-14 7-May-14 28-Feb-15
165 C.3.2.2 Impact evaluation - Phase 2 CS CQ 1 Post 1-Jan-19
166 C.3.3 Project management
167 C.3.3.1 PIU staff Implementation CS IC Multi Post 1-Sep-13 15-Sep-13 21-Oct-13 31-Jan-20
168 C.3.3.2 PIU expenses G/OC SOE Various 21-Oct-13 30-Jun-18
169 C.3.3.2.1 Procurement of computer equipment for PIU Completed G SH 1 Prior 26-Nov-13 10-Dec-13 9-Jan-14 23-Jan-14
170 C.3.3.2.2 Procurement of licence for PIU finance management software Completed G DC 1 Prior 14-Nov-13 21-Nov-13 6-Dec-13 13-Dec-13
171 C.3.3.2.3 Office supply - Phase 1 (year 2014) Completed G SH 1 Post 23-Apr-14 30-Apr-14 10-May-14 31-Dec-14
172 C.3.3.2.4 Office supply - Phase 2 (year 2015) Completed G SH 1 Post 20-Feb-15 19-Mar-15 2-Apr-15 15-Oct-15
173 C.3.3.2.5 Office supply - Phase 3(year 2016) Completed G SH 1 Post 1-Feb-16 1-Mar-16 1-Apr-16 1-Apr-17
174 C.3.3.2.7 Office supply - Phase 4 (year 2017) Completed G SH 1 Post 11-Jan-17 23-Jan-17 27-Jan-17 27-Jan-18
175 C.3.3.2.9 Office supply - Phase 5(year 2018) Completed G SH 1 Post 30-Jan-18 9-Feb-18 14-Feb-18 24-Feb-18
176 C.3.3.2.10 Office supply - Phase 6(year 2019) Completed G SH 1 Post 17-Jan-19 4-Feb-19 8-Feb-19 9-May-19
177 C.3.3.2.8 Other equipment G SH Multi Post 1-Jan-20
178 C.3.3.2.6 Project operating costs Implementation OC SOE Various Post 1-Oct-13 31-Jan-20
179 C.3.3.3 Interpreter CS
180 C.3.3.3.1 Interpreter - Phase 1 Completed CS IC 1 Prior 15-Jan-14 29-Jan-14 14-Feb-14 1-Mar-16
181 C.3.3.3.2 Interpreter - Phase 2 Implementation CS IC 1 Post 15-Jan-16 1-Feb-16 15-Feb-16 31-Jan-20

Completed CS IC 1

182 C.3.3.4 Renting of premisses for the PIU - option OC SOE 1 Post 1-Jan-20

TOTAL FBiH RERP PROJECT COSTS in Euro

 Total Component B – Modernization of Working Conditions

 Total Component C – Policy and Institutional Development, and Project Management  

Annual Training Plans

Annual Training Plans

Annual Training Plans

Annual Training Plans

Annual Training Plans

Annual Training Plans

Annual Training Plans

Component C – Policy and Institutional Development, and Project Management: 

Annual Training Plans
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